AGENDA BILL APPROVAL FORM

WASHINGTON

Agenda Subject: Change Order No. 1 to Contract 09-12 Date: August 31, 2009
Department: Attachments: Budget Impact:
Public Works Budget Status Sheet & Map $0

Administrative Recommendation:

City Council approve Change Order No. 1 in the amount of $128,378 to Contract 09-12 with Woodworth
and Company, Inc. for work on project CP0901, 2009 Local Street Pavement Preservation.

Background Summary:

This project will rehabilitate deficient pavement by overlaying and reconstructing 0.8 miles of local streets
in and around the City's downtown area. The attached map shows which streets will be rehabilitated as
part of this project. This project is funded by the 103 (Local Street) Fund.

Change Order No. 1 will complete the rehabilitation and overlay of 0.4 miles of 220™ Street SE (see
attached map) as part of this project. 22™ Street NE was originally scheduled to be overlaid in 2008 but
the work was deferred due to the levy repairs by King County on the Green River.

Neither a project or budget increase is required to fund this change order in the 103 fund/account.
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BUDGET STATUS SHEET

[Project No: CP0S01 Project Title: 2009 Local Street Pavement Preservation J
Project Manager: Seth Wickstrom

O Initiation/Consultant Agreement
Initiation Date: _June 16, 2008 (O Permission to Advertise Date: August 31, 2009
Advertisement Date: _May 4, 2009 O Contract Award
Award Date: _July 20, 2009 @ Change Order Approval

O

Contract Final Acceptance

The "Future Years” column indicates the projected amount to be requested in future budgets.

Funds Budgeted (Funds Available)

Funding Prior Years 2008 2009 2010 Total
103 Fund - Local Street 2,200,000 2,200,000
103 Fund - Local Street (Carry-Forward from 2008) 221,200 221,200
Total 0 Q 2,421,200 0 2,421,200
*Utility funds are currently budgeted for Project CP0901, however no utility work is planned for this project.
Estimated Cost (Funds Needed)
Activity Prior Years 2008 2009 2010 Total

Administration Costs 111,900 111,900

CP0762 - Les Grove Neighborhood Improvements (103 Funding only) 1,200,000 1,200,000

CPO731 - 2007 Sewer Repair and Replacement Project (103 Funding only) 150,000 150,000

CP0g04 - 2009 Citywide Sidewalk Repair Project (for wheelchair ramp 1 1 45.00; | r.._;(;

replacements only)

E%%Tmo:ala'; ;v_e:t;nt Preservation e ] -
Design Engineering - City Costs™" 4,000 4,000
Design Engineering - Consultant Costs 87,483 87,483
Construction Contract Bid 464,730 464,730
Change Order #1 128,378 128,378
Authorized Contingency (16%) 69,709 69,709
Construction Engineering - City Costs™* 5,000 5,000
Construction Engineering - Consultant Costs 5,000 5,000

2009 Design Costs for 2010 SOS Program 150,000 150,000

Total 0 0 2,421,200 0 2,421,200

“City staff costs are charged against the Engineering Budget and not the Project Budget, and are not shown here.

103 Local Street Budget Status
Prior Years 2008 2009 2010 Total
*»103 Funds Budgeted () 0 0 (2,421,200) 0 (2,421,200)
103 Funds Needed 0 0 2,421,200 0 2,421,200
=+403 Fund Project Contingency () 0 0 0 0 0
103 Funds Required 0 0 0 0 0
+» (#)in the Budget Status Sections indicates money the City has available.
WO0908-6A Page 1 of 1



AUBURMN

-Qu

W0908-6B

= H t‘jﬁf
: =
\ jilaoth ST N 30th \ ST NE 2 foua
ST NW EVA
[ Brannan| | pafx
PARK
CHANGE ORDER #1 Zean |
—_ =)
PROJECT NO. CP0901 - 2009 Local ] 2 =
-
s | Street pavement Preservation n = el - A%\ VT
A
o« am <
Description of Work: Pavement ainl st . @ 4
™ . . E o
% | rehabilitation and overlay on 0.4 miles of i . Cal IS"””iA x 5 5 PROJECT NO. CP0731 - 2007 }
R, - -
=\ 22nd St NE. ™ ) Sewer Repair and Replacement
n Ay .
- \/H . e Project
2 AIRPOR 2 2 21t .
£ ; 1Td o o - NE 04 Description of Work: Pavement
e~ @ s .
“ = 18ty ST NE 7 : STNE 2 rehabilitation and overlay on 0.3 e 3
16th ST U = e - £ 4; 19th | DR miles of 22nd St NE as part of 3
= | ST~ NE | 17th % NE roiect K
16th ST NE w § project.
o (—’ 16th
a “li5tn st NE 15th = E 2 e A,
14th ST ] 14th ST _NE ul
z e 31471 P
; e g’ = wmé’ g a S s1sm ST By
: 2 N Zism gy [ rammn  golf
! & e 12th KT NE 3 = ek
7[4 [5) [rZ\ = [(71 3 3 !;!um]n B
| < 1| \p 7| NE @ ] rg She g e
i a g ol ® o \& ¥ g ViR
1; 1oth| T NE 10th ST NE r; % .« w
i S, Lo o il =
il & g « | PROJECT NO. CP0901 - 2009
| 3 i T v | ) Local Street Pavement
6th ST z bl N
w g ek AW o Preservation
2 w81 1 e FULMER
° g VETERA JELD - £
6ih 8T NE *
ST NG g PARK 5 oE Descujllpn'on of Work: Pavement
e = . NE rehabilitation and overlay on 0.8 miles of
> B
< E 4th B
2 ® = rd § o URNE_ & wmsv u:,, 5 5w K streets.
3] > w H @ z 1st NE™ i ar =
& 5 Shnd X & S
§ © Z e =S * N SCHORL |18t o) & RPL TN
N s1 Y o]t = gl %l My 2
a F. By |EAS MAIN S o
3 5 E3 I | ) " = Xl 10 ST_SE
g 1st| ST {sw wl| wl [ W w 0 2nd 91 8f 02 =
a g 5, 173 STAYION, é o % 2
— o 330th
T W =
W S—+LRosy M: o ol @ =~ ~Ng* aign st 2 om
Wy i uRsaTON S 3 28 oy
STATE —— B o B
Suh 1] F BifENT] th S a,‘www‘H AL GToN
| 6th SE % 2 o _w T
. S
Bth ST v} 7th| S th S
SW stn |s SE - ES PROJECT NO. CP0762 - Les Gove A HERN
L - =| an® B /g GOVE Neighborhood Improvement
g ” town ST O] 7 i S o Project Phase 1
3 11th @l " = . \/”
2 > m:’ st Description of Work: Qverlay and
o G.S.4 - g rebuild pavement on 1.8 miles of  keyic
} PAR fo : - DR
! 14th “ streets as part of project.
a 7]
<3
3 (7
=
3 &
S17th ST M
¢ EI g 5€‘
p Jol & m 18th s Yy B (enst =
I ‘{g 19th| 51 % gg o e
! 0 of# . Bls & s |
an © o = El ol B MUCKLESHOOT |8
&2 | 218t g e zm&ﬁe ~ 7, 212
(=3 [=]
w CEDAR DR SE 2 CAS[NO =
22nd 23 > I Zad ST EE 7\\‘ g PARK

PROJEC

LEGEND

wmem CHANGE ORDER #1 PROJECT STREET

NO. CP0901
CHANGE ORDER #1

esumm OTHER 2009 SOS STREET

0

1,000ft

N

2,000ft

SCALE: 1 inch = 2,000 feet




